SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 9:54AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4
) 04-0120F4
Diary #: Const Calendar Day: Date: - -
y 124 . y: 471 . 23-Dec 2019 Thu.rsday 04-SE-80-13.2/13.9
Inspector Name: Brignano, Bob Title: Transportation Engineer Self-Anchored

Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:

Federal ID:

Location:

Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Di ary: Dispute
General Comments

ITEM 55 FURNISH STRUCTURAL STEEL (BRIDGE)(BOX GIRDER);
HIGH STRENGTH FASTENER ASSEMBLY PRE-INSTALLATION TESTING:

[]

For ABF, engineer Chris Bausone and Sabrina Levine are present. For CT, engineers Bob Brignano and
Mohammad Awal are present. Today’s testing is for rotational capacity, minimum tension verification, and
inspection torque. Work happens at Bolt Testing Conex ABF ID 002079 in the warehouse with Skidmore
Model HT 4000 ABF ID 000612. Sampling and testing these rocap lots is 0900 to 1100. Two (2) rocap
lots (M30, A325M mechanically galvanized) are for the bikepath. Two (2) rocap lots (7/8”, A325
mechanically galvanized) are for the traveler rail and were in LeJeune Shipment 119 that arrived on site
yesterday. It was also planned to test one (1) rocap lot of 1” diameter A325 mechanically galvanized
assemblies, but these 1” diameter bolts do not fit in the smaller hole in the M24 Skidmore plates. These
assemblies will be tested on a later date.

See the attached Bolt Test Form for details of the testing.
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